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ESTIMATE RUN 12/11/2001

ESTIMATE SUMMARY 14:24:39

CONTID: C12414         ESTIMATE NO: 0013 PROG 1999

PCN: 12414-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INTERSECTIONS AND DRAINAGE PERCENT TIME:

PROJECT NO: NH 0243-060                   

INTERSECTIONS AND DRAINAGE

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

C & K OF FOUNTAIN, INC. PAY PERIOD ENDING 12/11/2001 DATE TIME STARTED 09/12/2000

11485 OLD PUEBLO RD. DATE LET 07/27/2000 DATE WORK BEGAN

P.O. BOX 571 DATE AWARDED 08/18/2000 DATE TIME STOPPED 09/21/2001

 DATE CONTRACT EXECUTED 09/05/2000 DATE ACCEPTED 09/21/2001

FOUNTAIN CO 80817     719/382-8551 DATE NOTICE TO PROCEED 09/12/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,406,940.41 PARTICIPATING $ $ 122,088.85

AWARD PROJECT AMT: 3,150,394.19 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-22,820.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 44,105.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.61

WORK DAYS

WORK DAYS

99.49%

17,259.11

122,088.85

99,268.85

143,374.37

$

$

$

$

3,389,681.30

0.00

3,389,681.30

0.00

3,389,681.30

-3,150.39

0.00

3,386,530.91

0.00

AMOUNT DUE 3,386,530.91 143,374.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 143,374.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

141.5 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 3.000

0.000

202-00001  
 

3.000

EACH

1,200.00000 3,600.003.000

0.00

0010 REMOVAL OF TREE 24.000

0.000

202-00010  
 

24.000

EACH

200.00000 4,800.0024.000

0.00

0015 REMOVAL OF HEADWALL 5.000

0.000

202-00015  
 

5.000

EACH

125.00000 625.005.000

0.00

0020 REMOVAL OF PIPE 370.000

0.000

202-00035  
 

370.000

LF  

11.15000 4,125.50370.000

0.00

0025 REMOVAL OF DELINEATOR 126.000

0.000

202-00090  
 

126.000

EACH

5.00000 630.00126.000

0.00

0030 REMOVAL OF CURB AND GUTTER 50.000

0.000

202-00203  
 

50.000

LF  

3.75000 187.5050.000

0.00

0035 REMOVAL OF ASPHALT MAT CMO #16 19,627.000

0.000

202-00220  
 

19,070.000

SY  

2.50000 49,067.5019,627.000

0.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 15,099.000

0.000

202-00240  
 

16,754.000

SY  

2.60000 39,257.4015,099.000

0.00

0045 REMOVAL OF PAVEMENT MARKING 1,575.000

0.000

202-00250  
 

1,575.000

SF  

1.75000 2,756.251,575.000

0.00

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0055 *REMOVAL OF LIGHT STANDARD DELETED FORM 105 0.000

0.000

202-00700  
 

0.000

EACH

470.25000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GROUND SIGN CMO #16 23.000

0.000

202-00810  
 

23.000

EACH

40.00000 920.0023.000

0.00

0065 *REMOVAL OF TRAFFIC SIGNAL HEAD CMO #16 1.000

0.000

202-00831  
 

1.000

EACH

89.25000 89.251.000

0.00

0070 *REMOVAL OF TRAFFIC SIGNAL POLE DELETED FORM 105 0.000

0.000

202-00840  
 

0.000

EACH

577.50000 0.000.000

0.00

0075 *REMOVAL OF MAST ARM DELETED FORM 105 0.000

0.000

202-00842  
 

0.000

EACH

315.00000 0.000.000

0.00

0080 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

202-00848  
 

1.000

EACH

304.50000 304.501.000

0.00

0085 REMOVAL OF FENCE 4,456.000

0.000

202-01000  
 

4,456.000

LF  

0.50000 2,228.004,456.000

0.00

0090 REMOVAL OF GUARDRAIL TYPE 3 570.000

0.000

202-01130  
 

570.000

LF  

2.00000 1,140.00570.000

0.00

0095 REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

100.00000 400.004.000

0.00

0100 OBLITERATE OLD ROAD 1.000

0.000

202-07000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0105 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 45,858.000

0.000

203-00060  
 

45,858.000

CY  

6.85000 314,127.3045,858.000

0.00

0110 MUCK EXCAVATION 5,268.720

0.000

203-00100  
 

4,693.000

CY  

12.50000 65,859.005,268.720

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PROOF ROLLING 24.000

0.000

203-01100  
 

24.000

HOUR

50.00000 1,200.0024.000

0.00

0120 BLADING 89.000

0.000

203-01500  
 

89.000

HOUR

95.00000 8,455.0089.000

0.00

0125 DOZING 8.000

0.000

203-01550  
 

8.000

HOUR

110.00000 880.008.000

0.00

0130 POTHOLING 27.500

0.000

203-01597  
 

28.000

HOUR

100.00000 2,750.0027.500

0.00

0135 STRUCTURE EXCAVATION 379.000

0.000

206-00000  
 

379.000

CY  

6.50000 2,463.50379.000

0.00

0140 STRUCTURE BACKFILL (CLASS 2) 188.000

0.000

206-00200  
 

188.000

CY  

15.00000 2,820.00188.000

0.00

0145 TOPSOIL 6,113.000

0.000

207-00205  
 

6,128.000

CY  

8.50000 51,960.506,113.000

0.00

0150 EROSION BALES (WEED FREE) 149.000

0.000

208-00011  
 

149.000

EACH

11.00000 1,639.00149.000

0.00

0155 SILT FENCE 2,387.000

0.000

208-00020  
 

2,387.000

LF  

2.00000 4,774.002,387.000

0.00

0160 SEDIMENT REMOVAL AND DISPOSAL DELETED FORM 105 0.000

0.000

208-00100  
 

0.000

L S 

1,500.00000 0.000.000

0.00

0165 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

3,000.00000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET MAILBOX STRUCTURE (TYPE 1) 9.000

0.000

210-00011  
 

9.000

EACH

135.00000 1,215.009.000

0.00

0175 RESET MAILBOX STRUCTURE (TYPE 2) DELETED FORM 105 0.000

0.000

210-00012  
 

0.000

EACH

285.00000 0.000.000

0.00

0180 RESET GROUND SIGN 11.000

0.000

210-00810  
 

13.000

EACH

100.00000 1,100.0011.000

0.00

0185 *RESET FLASHING BEACON 2.000

0.000

210-00825  
 

2.000

EACH

630.00000 1,260.002.000

0.00

0190 SEEDING (NATIVE) 20.500

0.000

212-00006  
 

20.400

ACRE

600.00000 12,300.0020.500

0.00

0195 MULCHING (WEED FREE HAY) 20.000

0.000

213-00002  
 

20.000

ACRE

450.00000 9,000.0020.000

0.00

0200 MULCH TACKIFIER 3,700.000

0.000

213-00061  
 

4,000.000

LB  

1.90000 7,030.003,700.000

0.00

0205 SOIL RETENTION BLANKET (STRAW/COCONUT) 2,093.000

0.000

216-00041  
 

2,093.000

SY  

2.30000 4,813.902,093.000

0.00

0210 AGGREGATE BASE COURSE (CLASS 6) 14.000

0.000

304-06007  
 

14.000

CY  

16.25000 227.5014.000

0.00

0213 HBP (PATCHING) (ASPH) ADDED MCR LINE #1 1,620.260

-364.980

403-00720  
 

1,588.040

TON 

43.40000 54,479.151,255.280

-15,840.13

0215 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) MCR LINE #1

21,380.560

0.000

403-33353  
 

21,185.220

TON 

43.40000 927,916.3021,380.560

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 EMULSIFIED ASPHALT (CSS-1H) 15,765.000

0.000

411-10253  
 

8,079.000

GAL 

1.60000 25,224.0015,765.000

0.00

0225 GEOTEXTILE (EROSION CONTROL) (CLASS A) 9.000

0.000

420-00100  
 

9.000

SY  

2.35000 21.159.000

0.00

0230 RIPRAP (SPECIAL) 5,127.720

0.000

506-00010  
 

5,128.000

CY  

35.35000 181,264.905,127.720

0.00

0235 RIPRAP (9 INCH) 19.520

0.000

506-00209  
 

20.000

CY  

52.00000 1,015.0419.520

0.00

0240 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

78.520

507-00400  
 

54.050

TON 

110.00000 8,637.2078.520

8,637.20

0245 CONCRETE CLASS D (BOX CULVERT) 156.720

0.000

601-03030  
 

156.700

CY  

295.00000 46,232.40156.720

0.00

0250 REINFORCING STEEL 19,674.000

0.000

602-00000  
 

19,674.000

LB  

0.52000 10,230.4819,674.000

0.00

0255 REINFORCING STEEL (EPOXY COATED) 8,706.000

0.000

602-00020  
 

8,706.000

LB  

0.65000 5,658.908,706.000

0.00

0260 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 14.500

0.000

603-01185  
 

15.000

LF  

30.00000 435.0014.500

0.00

0265 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 360.000

0.000

603-01245  
 

360.000

LF  

97.00000 34,920.00360.000

0.00

0270 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

60.000

0.000

603-02185  
 

60.000

LF  

75.00000 4,500.0060.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 24 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

480.00000 960.002.000

0.00

0280 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000

0.000

603-05118  
 

2.000

EACH

620.00000 1,240.002.000

0.00

0285 18 INCH CORRUGATED STEEL PIPE 376.000

0.000

603-10180  
 

376.000

LF  

19.65000 7,388.40376.000

0.00

0290 24 INCH CORRUGATED STEEL PIPE 363.000

0.000

603-10240  
 

363.000

LF  

34.00000 12,342.00363.000

0.00

0295 18 INCH STEEL END SECTION 11.000

0.000

603-30018  
 

11.000

EACH

189.00000 2,079.0011.000

0.00

0300 24 INCH STEEL END SECTION 12.000

0.000

603-30024  
 

12.000

EACH

238.00000 2,856.0012.000

0.00

0305 INLET TYPE C (5 FOOT) 2.000

0.000

604-00305  
 

2.000

EACH

2,045.00000 4,090.002.000

0.00

0310 INLET TYPE D (5 FOOT) 2.000

0.000

604-00505  
 

2.000

EACH

2,515.00000 5,030.002.000

0.00

0315 INLET TYPE 16 (5 FOOT) 2.000

0.000

604-16005  
 

2.000

EACH

1,850.00000 3,700.002.000

0.00

0320 INLET TYPE 16 (TRIPLE) (5 FOOT) 1.000

0.000

604-16605  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0325 MANHOLE SLAB BASE (5 FOOT) 2.000

0.000

604-30005  
 

2.000

EACH

2,333.00000 4,666.002.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MANHOLE SLAB BASE (10 FOOT) 2.000

0.000

604-30010  
 

2.000

EACH

3,629.00000 7,258.002.000

0.00

0335 MANHOLE SLAB BASE (15 FOOT) DELETED FORM 105 0.000

0.000

604-30015  
 

0.000

EACH

4,021.00000 0.000.000

0.00

0340 GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,837.500

0.000

606-00301  
 

4,838.000

LF  

12.50000 60,468.754,837.500

0.00

0345 END ANCHORAGE TYPE 3G 20.000

0.000

606-01370  
 

20.000

EACH

780.00000 15,600.0020.000

0.00

0350 END ANCHORAGE TYPE 3J DELETED FORM 105 0.000

0.000

606-01385  
 

0.000

EACH

700.00000 0.000.000

0.00

0355 END ANCHORAGE TYPE 3K DELETED FORM 105 0.000

0.000

606-01390  
 

0.000

EACH

600.00000 0.000.000

0.00

0360 END ANCHORAGE (SLOTTED RAIL TERMINAL) 20.000

0.000

606-02001  
 

20.000

EACH

1,400.00000 28,000.0020.000

0.00

0365 CORNER AND LINE BRACE POST 23.000

0.000

607-00010  
 

23.000

EACH

125.00000 2,875.0023.000

0.00

0370 FENCE BARBED WIRE WITH METAL POSTS 4,305.000

0.000

607-01000  
 

4,305.000

LF  

1.10000 4,735.504,305.000

0.00

0375 FENCE (PLASTIC) 1,622.000

0.000

607-11525  
 

1,622.000

LF  

2.25000 3,649.501,622.000

0.00

0380 CONCRETE CURB RAMP DELETED FORM 105 0.000

0.000

608-00010  
 

0.000

SY  

55.00000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 CURB AND GUTTER TYPE 2 SPECIAL 81.000

0.000

609-21900  
 

81.000

LF  

13.50000 1,093.5081.000

0.00

0390 DELINEATOR (TYPE I) 166.000

0.000

612-00001  
 

166.000

EACH

12.00000 1,992.00166.000

0.00

0395 DELINEATOR (TYPE II) 119.000

0.000

612-00002  
 

119.000

EACH

16.00000 1,904.00119.000

0.00

0400 DELINEATOR (TYPE III) 31.000

0.000

612-00003  
 

31.000

EACH

20.00000 620.0031.000

0.00

0405 *2 INCH ELECTRICAL CONDUIT 1,484.000

0.000

613-00200  
 

1,484.000

LF  

7.46000 11,070.641,484.000

0.00

0410 *3 INCH ELECTRICAL CONDUIT 1,290.000

0.000

613-00300  
 

1,290.000

LF  

14.70000 18,963.001,290.000

0.00

0415 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 10.000

0.000

613-70400  
 

10.000

EACH

546.00000 5,460.0010.000

0.00

0420 SIGN PANEL (CLASS I) 116.250

0.000

614-00011  
 

116.000

SF  

19.00000 2,208.75116.250

0.00

0425 SIGN PANEL (CLASS II) 108.360

0.000

614-00012  
 

108.000

SF  

23.75000 2,573.55108.360

0.00

0430 STEEL SIGN POST (2 INCH ROUND) 182.000

0.000

614-01502  
 

182.000

LF  

14.25000 2,593.50182.000

0.00

0435 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 131.000

0.000

614-01552  
 

131.000

LF  

37.05000 4,853.55131.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *TRAFFIC SIGNAL FACE (12-12-12) 30.000

0.000

614-70336  
 

30.000

EACH

1,270.50000 38,115.0030.000

0.00

0440 MATERIAL ALLOWANCE SIGNAL FACE 3.000

-3.000EACH

740.00000 0.000.000

-2,220.00

0445 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000

0.000

614-70560  
 

1.000

EACH

1,921.50000 1,921.501.000

0.00

0445 MATERIAL ALLOWANCE SIGNAL FACE 2.000

-2.000EACH

1,300.00000 0.000.000

-2,600.00

0450 *TRAFFIC SIGNAL CONTROLLER CABINET 4.000

0.000

614-72855  
 

4.000

EACH

15,435.00000 61,740.004.000

0.00

0450 MATERIAL ALLOWANCE CONTROLLER CABINET 0.000

0.000EACH

10,900.00000 0.000.000

0.00

0455 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000

0.000

614-72886  
 

6.000

EACH

5,985.00000 35,910.006.000

0.00

0455 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

2.000

-2.000EACH

4,500.00000 0.000.000

-9,000.00

0460 *SPAN WIRE CABLE 450.000

0.000

614-72890  
 

450.000

LF  

6.83000 3,073.50450.000

0.00

0465 *TELEPHONE INTERCONNECT WIRE DELETED FORM 105 0.000

0.000

614-72891  
 

0.000

LF  

3.26000 0.000.000

0.00

0470 BARRICADE (TYPE 3 F-C) 1.000

0.000

614-80313  
 

1.000

EACH

1,672.00000 1,672.001.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *RUMBLE STRIP 15,069.000

0.000

614-80385  
 

15,069.000

LF  

0.25000 3,767.2515,069.000

0.00

0480 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000

0.000

614-81010  
 

6.000

EACH

8,190.00000 49,140.006.000

0.00

0480 MATERIAL ALLOWANCE MAST ARM POLES 2.000

-2.000EACH

4,500.00000 0.000.000

-9,000.00

0485 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000

0.000

614-85366  
 

4.000

EACH

3,780.00000 15,120.004.000

0.00

0485 MATERIAL ALLOWANCE SPAN WIRE POLE (POLE ONLY) 0.000

0.000EACH

1,074.29000 0.000.000

0.00

0490 *TRAFFIC SIGNAL CONTROLLER (MASTER) 1.000

0.000

614-86000  
 

1.000

EACH

4,462.50000 4,462.501.000

0.00

0490 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (MASTER) 0.000

0.000EACH

2,500.00000 0.000.000

0.00

0495 *TELEMETRY (MASTER) 1.000

0.000

614-86005  
 

1.000

L S 

20,160.00000 20,160.001.000

0.00

0495 MATERIAL ALLOWANCE TELEMETRY EQUIPMENT 0.000

0.000L S 

14,000.00000 0.000.000

0.00

0500 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

3.000

0.000

614-86238  
 

3.000

EACH

3,990.00000 11,970.003.000

0.00

0500 MATERIAL ALLOWANCE SIGNAL CONTROLLER (SS) 0.000

0.000EACH

1,400.00000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 EMBANKMENT PROTECTOR TYPE 5 18.000

0.000

615-00050  
 

18.000

EACH

1,500.00000 27,000.0018.000

0.00

0510 *CONSTRUCTION SURVEYING 0.950

0.000

625-00000  
 

1.000

L S 

43,670.00000 41,486.500.950

0.00

0515 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

135,000.00000 135,000.001.000

0.00

0520 *PAVEMENT MARKING PAINT 265.500

0.000

627-00001  
 

293.000

GAL 

55.00000 14,602.50265.500

0.00

0525 *EPOXY PAVEMENT MARKING 369.000

0.000

627-00005  
 

369.000

GAL 

110.00000 40,590.00369.000

0.00

0530 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 762.500

0.000

627-02000  
 

763.000

SF  

13.20000 10,065.00762.500

0.00

0535 *FLAGGING 7,213.500

0.000

630-00000  
 

7,398.000

HOUR

20.90000 150,762.157,213.500

0.00

0540 *TRAFFIC CONTROL SUPERVISOR 174.000

0.000

630-00002  
 

179.000

DAY 

332.50000 57,855.00174.000

0.00

0545 *TRAFFIC CONTROL INSPECTION 180.000

0.000

630-00007  
 

195.000

DAY 

237.50000 42,750.00180.000

0.00

0550 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.800

0.200

630-80337  
 

2.000

EACH

836.00000 1,672.002.000

167.20

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.800

4.200

630-80341  
 

42.000

EACH

83.60000 3,511.2042.000

351.12
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000

8.000

630-80342  
 

80.000

EACH

106.40000 8,512.0080.000

851.20

0565 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

156.75000 1,254.008.000

125.40

0570 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 68.400

7.600

630-80344  
 

76.000

SF  

36.58000 2,780.0876.000

278.01

0575 *DRUM CHANNELIZING DEVICE 177.300

19.700

630-80360  
 

197.000

EACH

66.00000 13,002.00197.000

1,300.20

0580 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED FORM 105

0.000

0.000

630-80364  
 

0.000

EACH

82.50000 0.000.000

0.00

0585 CONCRETE BARRIER (TEMPORARY) 4,149.000

461.000

630-80370  
 

4,610.000

LF  

15.00000 69,150.004,610.000

6,915.00

0590 *TRAFFIC CONE 54.900

6.100

630-80380  
 

61.000

EACH

22.00000 1,342.0061.000

134.20

0595 *IMPACT ATTENUATOR (TEMPORARY) 18.000

2.000

630-85010  
 

20.000

EACH

3,500.00000 70,000.0020.000

7,000.00

0600 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

15,330.00000 15,330.001.000

0.00

0602 ADDED ITEM (LUMP SUM)/ TEMPORARY TRAFFIC DETECTOR 
(CAMERA)

1.000

0.000

900-00014  
 

1.000

L S 

3,800.00000 3,800.001.000

0.00

0605 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0615 F/A OJT PILOT DELETED FORM 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0620 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0625 F/A CONTAMINATED SOIL DELETED FORM 105 0.000

0.000

700-70037  
 

0.000

F A 

1.00000 0.000.000

0.00

0630 F/A EROSION CONTROL DELETED FORM 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT DELETED 
FORM 105

0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0785 F/A ELECTRICAL SERVICE 0.000

3,395.820

700-70035  
 

3,395.820

F A 

1.00000 3,395.823,395.820

3,395.82

0790 F/A EXTRA WORK AT JUDGE ORR CBC"S DUE TO PLAN ERROR 1,555.530

0.000

700-70035  
 

1,555.530

F A 

1.00000 1,555.531,555.530

0.00

0795 ADDED ITEM (DOLLAR)/ PRICE ADJ. - OVERWEIGHT TRUCKS, 
ADDED BY CMO #6

-380.000

0.000

900-00006  
 

-380.000

DOL 

1.00000 -380.00-380.000

0.00

0800 FENCE (TEMP) ADDED ITEM - MCR LINE #4 1,285.000

0.000

607-11580  
 

1,285.000

LF  

1.35000 1,734.751,285.000

0.00

0805 ADDED ITEM (FOOT)/ RESET TEMP BARRIER - ADDED MCR LINE
#5

1,320.000

0.000

900-00012  
 

1,320.000

LF  

6.00000 7,920.001,320.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0810 ADDED ITEM (EACH)/ RESET TEMP ATTENUATOER - ADDED MCR 
LINE #6

2.000

0.000

900-00007  
 

2.000

EACH

1,400.00000 2,800.002.000

0.00

0815 ADDED ITEM (LUMP SUM)/ PROVIDE 4 VARIABLE MESSAGE 
BOARDS FOR EMERGENCY WORK

1.000

0.000

900-00014  
 

1.000

L S 

6,280.00000 6,280.001.000

0.00

0820 ADDED ITEM (DOLLAR)/ PROVIDE AC FOR PAVING GEOTEXTILE 9,582.500

0.000

900-00006  
 

9,582.500

DOL 

1.00000 9,582.509,582.500

0.00

0825 ADDED ITEM (LUMP SUM)/ MCR LINE #9 - PROVIDE 
ROTOMILLINGS FOR EMERGENCY REPAIR

1.000

0.000

900-00014  
 

1.000

L S 

225.00000 225.001.000

0.00

0830 ADDED ITEM (DOLLAR)/ MCR LINE #10 - PROVIDE NEW 
MAILBOXES

656.050

0.000

900-00006  
 

656.050

DOL 

1.00000 656.05656.050

0.00

0835 ADDED ITEM (DOLLAR)/ MCR LINE #11 - RELOCATE GATE 2,171.160

0.000

900-00006  
 

2,171.160

DOL 

1.00000 2,171.162,171.160

0.00

0840 CURB TY 6 M MCR LINE #12 90.000

0.000

609-60011  
 

90.000

LF  

8.00000 720.0090.000

0.00

0845 ADDED ITEM (LUMP SUM)/ SUPPLY SIGNAL EQUIPMENT TO CDOT
MAINTENANCE

0.000

1.000

900-00014  
 

1.000

L S 

26,322.51000 26,322.511.000

26,322.51

0850 ADDED ITEM (TON)/ HBP PATCHING (SPECIAL) 0.000

85.350

900-00024  
 

178.550

TON 

110.00000 9,388.5085.350

9,388.50

0855 ADDED ITEM (LUMP SUM)/ REMOVAL AND REPLACEMENT OF 
INLET TYPE C (5FT)

0.000

1.000

900-00014  
 

1.000

L S 

2,400.00000 2,400.001.000

2,400.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0860 ADDED ITEM (DOLLAR)/ INCENTIVE / DISINCENTIVE FOR HBP 0.000

12,631.070

900-00006  
 

12,631.070

DOL 

1.00000 12,631.0712,631.070

12,631.07

CAT 3,180,229.8341,237.303,193,878.63CURRENT AMT0200 $ $ $

CAT NO0300 STR. NO. I-18-G 

0639 REM OF ASPH MAT (SPECIAL) ADDED BY CMO #2 0.000

74.000

202-00226  
 

74.000

SY  

28.00000 2,072.0074.000

2,072.00

0640 *REMOVAL OF ASPHALT MAT (PLANING) CMO #2 74.000

0.000

202-00240  
 

74.000

SY  

2.60000 192.4074.000

0.00

0645 REMOVAL OF BRIDGE RAILING 50.000

0.000

202-00425  
 

50.000

LF  

8.00000 400.0050.000

0.00

0650 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #2

20.250

0.000

403-33353  
 

16.300

TON 

43.40000 878.8520.250

0.00

0652 GEOTEXTILE (PAVING) ADDED ITEM MCR LINE #15 0.000

960.000

420-00500  
 

960.000

SY  

4.35000 4,176.00960.000

4,176.00

0655 BRIDGE RAIL TYPE 10R 50.000

0.000

606-11010  
 

50.000

LF  

137.00000 6,850.0050.000

0.00

0660 F/A REPAIR TIMBER STRUCTURE 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 14,569.256,248.0014,397.82CURRENT AMT0300 $ $ $

CAT NO0301 STR. NO. I-18-I 

0664 REM OF ASPH MAT (SPECIAL) ADDED BY CMO #2  DELETED 
FORM 105

0.000

0.000

202-00226  
 

0.000

SY  

28.00000 0.000.000

0.00

0665 *REMOVAL OF ASPHALT MAT (PLANING) CMO #2 293.000

0.000

202-00240  
 

296.000

SY  

2.60000 761.80293.000

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. I-18-I 

0670 REMOVAL OF BRIDGE RAILING 188.000

0.000

202-00425  
 

188.000

LF  

8.00000 1,504.00188.000

0.00

0675 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #2

0.000

0.000

403-33353  
 

65.220

TON 

43.40000 0.000.000

0.00

0676 GEOTEXTILE (PAVING) ADDED BY CMO #2 0.000

0.000

420-00500  
 

0.000

SY  

4.50000 0.000.000

0.00

0677 GEOTEXTILE (PAVING) ADDED ITEM MCR LINE #15 0.000

2,461.000

420-00500  
 

2,461.000

SY  

4.35000 10,705.352,461.000

10,705.35

0680 BRIDGE RAIL TYPE 10R 188.000

0.000

606-11010  
 

188.000

LF  

137.00000 25,756.00188.000

0.00

0685 F/A REPAIR TIMBER STRUCTURE 1,344.180

0.000

700-70130  
 

1,344.180

F A 

1.00000 1,344.181,344.180

0.00

CAT 40,071.3310,705.3542,909.68CURRENT AMT0301 $ $ $

CAT NO0302 STR. NO. I-18-J 

0689 REM OF ASPH MAT (SPECIAL) ADDED BY CMO #2 0.000

221.000

202-00226  
 

222.000

SY  

28.00000 6,188.00221.000

6,188.00

0690 *REMOVAL OF ASPHALT MAT (PLANING) CMO #2 208.000

0.000

202-00240  
 

222.000

SY  

2.60000 540.80208.000

0.00

0695 REMOVAL OF BRIDGE RAILING 142.000

0.000

202-00425  
 

142.000

LF  

8.00000 1,136.00142.000

0.00

0700 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #2

60.750

0.000

403-33353  
 

48.910

TON 

43.40000 2,636.5560.750

0.00
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. I-18-J 

0701 GEOTEXTILE (PAVING) ADDED BY CMO #2 0.000

0.000

420-00500  
 

0.000

SY  

4.50000 0.000.000

0.00

0702 GEOTEXTILE (PAVING) ADDED ITEM MCR LINE #15 0.000

1,397.000

420-00500  
 

1,397.000

SY  

4.35000 6,076.951,397.000

6,076.95

0705 BRIDGE RAIL TYPE 10R 142.000

0.000

606-11010  
 

142.000

LF  

137.00000 19,454.00142.000

0.00

0710 F/A REPAIR TIMBER STRUCTURE 3,150.310

0.000

700-70130  
 

3,150.310

F A 

1.00000 3,150.313,150.310

0.00

CAT 39,182.6112,264.9538,733.15CURRENT AMT0302 $ $ $

CAT NO0303 STR. NO. H-19-K 

0714 REM OF ASPH MAT (SPECIAL) ADDED BY CMO #2 0.000

368.000

202-00226  
 

371.000

SY  

28.00000 10,304.00368.000

10,304.00

0715 *REMOVAL OF ASPHALT MAT (PLANING) CMO #2 348.000

0.000

202-00240  
 

371.000

SY  

2.60000 904.80348.000

0.00

0720 REMOVAL OF BRIDGE RAILING 234.000

0.000

202-00425  
 

234.000

LF  

8.00000 1,872.00234.000

0.00

0725 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #2

101.240

0.000

403-33353  
 

81.530

TON 

43.40000 4,393.82101.240

0.00

0726 GEOTEXTILE (PAVING) ADDED BY CMO #2 0.000

0.000

420-00500  
 

0.000

SY  

4.50000 0.000.000

0.00

0727 GEOTEXTILE (PAVING) ADDED ITEM MCR LINE #15 0.000

1,531.000

420-00500  
 

1,531.000

SY  

4.35000 6,659.851,531.000

6,659.85
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0303 STR. NO. H-19-K 

0730 BRIDGE RAIL TYPE 10R 234.000

0.000

606-11010  
 

234.000

LF  

137.00000 32,058.00234.000

0.00

0735 F/A REPAIR TIMBER STRUCTURE 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 56,192.4716,963.8555,480.85CURRENT AMT0303 $ $ $

CAT NO0304 STR. NO. H-19-A 

0739 REM OF ASPH MAT (SPECIAL) ADDED BY CMO #2  DELETED 
FORM 105

0.000

0.000

202-00226  
 

0.000

SY  

28.00000 0.000.000

0.00

0740 *REMOVAL OF ASPHALT MAT (PLANING) CMO #2 229.000

0.000

202-00240  
 

222.000

SY  

2.60000 595.40229.000

0.00

0745 REMOVAL OF BRIDGE RAILING 142.000

0.000

202-00425  
 

142.000

LF  

8.00000 1,136.00142.000

0.00

0750 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
58-22) CMO #2

0.000

0.000

403-33353  
 

48.910

TON 

43.40000 0.000.000

0.00

0751 GEOTEXTILE (PAVING) ADDED BY CMO #2 0.000

0.000

420-00500  
 

0.000

SY  

4.50000 0.000.000

0.00

0752 GEOTEXTILE (PAVING) ADDED ITEM MCR LINE #15 0.000

2,724.000

420-00500  
 

2,724.000

SY  

4.35000 11,849.402,724.000

11,849.40

0755 BRIDGE RAIL TYPE 10R 142.000

0.000

606-11010  
 

142.000

LF  

137.00000 19,454.00142.000

0.00

0760 F/A REPAIR TIMBER STRUCTURE 0.000

0.000

700-70130  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 33,034.8011,849.4035,139.29CURRENT AMT0304 $ $ $
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PCN: 12414-BID    ESTIMATE RUN 12/11/2001

PROJECT: NH 0243-060                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:24:39

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0765 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,800.00000 10,800.001.000

0.00

0770 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,500.00000 11,500.001.000

0.00

0775 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

900.00000 2,700.003.000

0.00

0780 F/A CELLULAR PHONE SERVICE 1,400.990

0.000

700-70222  
 

1,400.990

F A 

1.00000 1,400.991,400.990

0.00

CAT 26,400.990.0026,400.99CURRENT AMT0400 $ $ $

$ 3,389,681.2899,268.85$3,406,940.41$CURRENT AMTPROJECT TOTAL


